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ATTN: GREGG CRYSTALL AND DEBORAH DIETRICH
I. SITUATION: (AS OF 1730 HOURS THURSDAY, MARCH 16, 1995)
A. REMOVAL RESPONSE OPERATIONS CONTINUE WITH FUNDING
INITIATED UNDER OSC’s DELEGATION OF AUTHORITY 14-1-A.
B. PERSONNEL ON-SCENE: EPA - 1
TAT - 2
UsCG - 3
ERCS - 12
C. SITE SECURITY HAS BEEN AND WILL CONTINUE TO BE PROVIDED
BY ERCS DURING ALL NON-WORKING HOURS.
D. ESTIMATED COSTS:

COSTS TO DATE

03/14/95 CEILING
EPA DIRECT $ 8,965 $ 27,500
EPA INDIRECT $ 14,304 $ 40,000
ERCS $ 128,334 $ 150,000
TAT $ 21,358 ¥ 65,000
USCG $ 17.905 & 67,500
TOTAL $ 190,866 $ 350,000

II. ACTIONS TAKEN

A.

ERCS PERSONNEL CONTINUED SMALL CONTAINER GATHERING
OPERATIONS IN THE BASEMENT AND COMPLETED DRUM STAGING AND
SAMPLING OPERATIONS ON THE FIRST AND SECOND FLOORS. A
TOTAL OF 46 DRUM SAMPLES WERE COLLECTED;: TO DATE, A TOTAL
OF 305 DRUM SAMPLES HAVE BEEN COLLECTED. TAT AND USCG
CONDUCTED CONTINUOUS AIR MONITORING DURING DRUM SAMPLING
OPERATIONS.

TAT AND USCG REPRESENTATIVES COMPLETED THE INVENTORY OF
TANKS/VATS LOCATED ONSITE: INVENTORY INCLUDES AN
ASSESSMENT OF CONTENTS. A TOTAL OF 149 TANKS/VATS HAVE
BEEN INVENTORIED TO DATE.

ERCS CHEMISTS CONTINUED HAZ-CAT TESTING OF DRUM SAMPLES
IN ORDER TO CHARACTERIZE WASTES AND PREPARE A BULKING
SCHEME; A TOTAL OF 50 SAMPLES WERE TESTED FOR A TOTAL OF
135 TO DATE.

0SC MET WITH REPRESENTATIVE OF THE EASTERN CIVIC



B

COMMUNITY GROUP TO DISCUSS SITUATION AND ACTIONS BEING
TAKEN AT THIS SITE.

ITI. FUTURE ACTIONS
A. ERCS TO CONTINUE SMALL CONTAINER GATHERING.

B. ERCS TO INVENTORY, SAMPLE, GSEGREGATE, AND STAGE
DRUMS/CONTAINERS FOR FUTURE DISPOSAL; IN ADDITION, TANKS,
VATS, AND PROCESS LINES TO BE ADDRESSED.

C. 0OSC TO COORDINATE ACTIVITIES WITH LOCAL, STATE, AND
FEDERAL AGENCIES.

D. 0SC TO ADJUST CEILINGS ACCORDING TO ADDITIONAL FUNDING
REQUEST.
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